
Georgia Date:

User: 01039340 Department of Transportation Page 1 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1391 Days

07/01/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 97.77

1360 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,192,402.26

$23,976,237.14

$3,769,567.24

87.09%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $29,192,402.26 $23,976,237.14 $3,769,567.24 87.09% $541,501.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01039340 Department of Transportation Page 2 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,338,267.71 $20,118,879.98 $219,387.73

Non-Participating $5,084,567.31 $5,029,720.35 $54,846.96

Total Earnings $25,422,835.02 $25,148,600.33 $274,234.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $25,422,835.02 $25,148,600.33 $274,234.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,422,835.02 $24,881,333.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $541,501.69

$267,267.00($267,267.00)



Georgia Date:

User: 01039340 Department of Transportation Page 3 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 710-9000     PERMANENT SOIL REINFORCING MAT SY  .000 4,637.668

 5.300 .000

ECTC Force Account No 2

CO #10

4,637.668 $.00 $24,579.64

0020 204-0001     CHANNEL EXCAVATION CY  5.000 5.013

 305.210 .000

 

 

5.013 $.00 $1,530.02

0025 205-0001     UNCLASS EXCAV CY  140,303.000 142,169.868

 10.610 .000

 

 

142,169.868 $.00 $1,508,422.30

0030 207-0203     FOUND BKFILL MATL, TP II CY  34.000 223.231

 73.700 .000

 

 

223.231 $.00 $16,452.12

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  66,766.000 30,011.650

 22.000 .000

 

 

30,011.650 $.00 $660,256.30

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,410.000 20,485.500

 70.550 .000

 

 

20,485.500 $.00 $1,445,252.03

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  26,089.000 25,148.100

MATL & H LIME 71.450 426.000

 

 

25,574.100 $30,437.70 $1,827,269.45

0065 413-1000     BITUM TACK COAT GL  23,629.000 49,778.000

 3.220 383.000

 

 

50,161.000 $1,233.26 $161,518.42

0070 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  11,402.000 34,893.556

 1.710 .000

 

 

34,893.556 $.00 $59,667.98



Georgia Date:

User: 01039340 Department of Transportation Page 4 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 433-1000     REINF CONC APPROACH SLAB SY  1,274.000 1,379.847

 158.970 .000

 

 

1,379.847 $.00 $219,354.28

0080 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,578.000 1,909.498

 32.110 44.076

 

 

1,953.574 $1,415.28 $62,729.26

0085 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  2,546.000 1,553.397

 40.690 229.295

 

 

1,782.692 $9,330.01 $72,537.74

0090 441-0104     CONC SIDEWALK, 4 IN SY  1,340.000 1,144.954

 30.950 6.667

 

 

1,151.621 $206.34 $35,642.67

0094 441-0108     CONC SIDEWALK, 8 IN SY  39.000 363.674

 38.800 -274.169

 

 

89.505 $-10,637.76 $3,472.79

0095 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  618.000 694.312

 29.220 .000

 

 

694.312 $.00 $20,287.80

0100 441-0740     CONCRETE MEDIAN, 4 IN SY  15,300.000 15,247.183

 21.320 36.514

 

 

15,283.697 $778.48 $325,848.42

0105 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  7,570.000 7,620.203

 40.110 229.168

 

 

7,849.371 $9,191.93 $314,838.27

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  12,481.000 11,760.373

 12.580 338.000

 

 

12,098.373 $4,252.04 $152,197.53



Georgia Date:

User: 01039340 Department of Transportation Page 5 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  9.000 10.000

 684.330 .000

 

 

10.000 $.00 $6,843.30

Category Amount: $46,207.28 $6,918,700.32

Category Number: 0020 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,534.000 6,043.873

 29.010 .000

 

 

6,043.873 $.00 $175,332.76

0240 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,354.000 4,686.400

 32.650 .000

 

 

4,686.400 $.00 $153,010.96

0245 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  345.000 402.500

 48.050 .000

 

 

402.500 $.00 $19,340.13

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 1,738.000

 50.980 .000

 

 

1,738.000 $.00 $88,603.24

0255 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  35.000 64.200

 101.330 .000

 

 

64.200 $.00 $6,505.39

0260 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  3,054.000 3,435.690

 23.680 20.000

 

 

3,455.690 $473.60 $81,830.74

0265 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  516.000 916.000

 23.510 .000

 

 

916.000 $.00 $21,535.16



Georgia Date:

User: 01039340 Department of Transportation Page 6 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0285 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  61.000 124.000

 484.970 2.000

 

 

126.000 $969.94 $61,106.22

0290 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 20.000

 703.150 .000

 

 

20.000 $.00 $14,063.00

0295 550-3630     SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SLOPEEA  1.000 2.000

 1132.690 .000

 

 

2.000 $.00 $2,265.38

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 5.000

 715.740 .000

 

 

5.000 $.00 $3,578.70

0330 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 5.000

 1215.930 .000

 

 

5.000 $.00 $6,079.65

0345 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,395.000 1,663.590

 56.980 15.556

 

 

1,679.146 $886.38 $95,677.74

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 624.667

 83.840 .000

 

 

624.667 $.00 $52,372.08

0360 603-7000     PLASTIC FILTER FABRIC SY  1,672.000 2,544.476

 2.100 15.556

 

 

2,560.032 $32.67 $5,376.07

0365 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  8.000 6.500

 1710.820 .500

 

 

7.000 $855.41 $11,975.74



Georgia Date:

User: 01039340 Department of Transportation Page 7 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 58.500

 2158.270 .750

 

 

59.250 $1,618.70 $127,877.50

0385 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  31.000 .000

 189.510 3.250

 

 

3.250 $615.91 $615.91

0395 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  10.000 .000

 247.410 6.500

 

 

6.500 $1,608.17 $1,608.17

0405 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 7.500

 1684.500 .000

 

 

7.500 $.00 $12,633.75

0415 668-8011     SAFETY GRATE, TP 1 SF  14.000 28.164

 45.270 .000

 

 

28.164 $.00 $1,274.98

Category Amount: $7,060.78 $942,663.27

Category Number: 0030 SIGNING & MARKING

0420 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  254.000 177.000

 12.630 78.000

 

 

255.000 $985.14 $3,220.65

0424 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  726.000 617.000

 13.690 100.000

 

 

717.000 $1,369.00 $9,815.73

0425 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,426.000 1,160.000

 14.740 264.000

 

 

1,424.000 $3,891.36 $20,989.76



Georgia Date:

User: 01039340 Department of Transportation Page 8 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0429 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  378.000 296.000

 22.400 82.000

 

 

378.000 $1,836.80 $8,467.20

0430 636-2070     GALV STEEL POSTS, TP 7 LF  3,285.000 2,573.000

 5.260 714.000

 

 

3,287.000 $3,755.64 $17,289.62

0435 636-2080     GALV STEEL POSTS, TP 8 LF  451.000 344.000

 8.420 120.000

 

 

464.000 $1,010.40 $3,906.88

0440 636-2090     GALV STEEL POSTS, TP 9 LF  1,600.000 1,400.000

 5.260 256.000

 

 

1,656.000 $1,346.56 $8,710.56

0455 652-5301     SOLID TRAF STRIPE, 6 IN, WHITE LF  11,304.000 .000

 0.180 10,770.000

 

 

10,770.000 $1,938.60 $1,938.60

0460 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  10,597.000 .000

 0.150 10,770.000

 

 

10,770.000 $1,615.50 $1,615.50

0465 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,406.000 .000

 0.130 4,667.000

 

 

4,667.000 $606.71 $606.71

0470 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,842.000 .000

 0.110 4,515.000

 

 

4,515.000 $496.65 $496.65

0474 652-9001     TRAFFIC STRIPE, WHITE SY  1,151.000 .000

 1.580 288.635

 

 

288.635 $456.04 $456.04



Georgia Date:

User: 01039340 Department of Transportation Page 9 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0480 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  157.000 67.000

 73.700 92.000

 

 

159.000 $6,780.40 $11,718.30

0485 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  7.000 4.000

 89.490 3.000

 

 

7.000 $268.47 $626.43

0490 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  16.000 12.000

 89.490 4.000

 

 

16.000 $357.96 $1,431.84

0495 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  7.000 .000

 105.280 5.000

 

 

5.000 $526.40 $526.40

0500 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  62,866.000 47,663.000

 0.350 7,074.000

 

 

54,737.000 $2,475.90 $19,157.95

0505 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  59,048.000 49,156.000

 0.350 6,311.000

 

 

55,467.000 $2,208.85 $19,413.45

0510 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,875.000 453.620

 5.530 805.520

 

 

1,259.140 $4,454.53 $6,963.04

0514 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  7,233.000 2,614.950

 1.840 4,000.470

 

 

6,615.420 $7,360.86 $12,172.37

0515 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 52,356.000 55,030.000

 0.230 2,901.000

 

 

57,931.000 $667.23 $13,324.13



Georgia Date:

User: 01039340 Department of Transportation Page 10 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0525 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,730.000 .000

 3.680 2,882.215

 

 

2,882.215 $10,606.55 $10,606.55

0530 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  837.000 .000

 3.680 420.313

 

 

420.313 $1,546.75 $1,546.75

0535 654-1001     RAISED PVMT MARKERS TP 1 EA  180.000 .000

 2.900 273.000

 

 

273.000 $791.70 $791.70

0545 654-1003     RAISED PVMT MARKERS TP 3 EA  2,200.000 1,519.000

 2.900 1,096.000

 

 

2,615.000 $3,178.40 $7,583.50

Category Amount: $60,532.40 $183,376.31

Category Number: 0040 SIGNAL

0580 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 59716.650 .150

1 (DOUG BARNARD PKWY)

 

.900 $8,957.50 $53,744.99

0585 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 66904.210 .150

2 (GOSHEN RD)

 

.900 $10,035.63 $60,213.79

0590 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .700

 68449.740 .200

3 (OLD WAYNESBORO RD)

 

.900 $13,689.95 $61,604.77

0595 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .750

 74267.590 .150

4 (TOBACCO RD)

 

.900 $11,140.14 $66,840.83



Georgia Date:

User: 01039340 Department of Transportation Page 11 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0605 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,850.000 3,737.000

 3.680 526.000

 

 

4,263.000 $1,935.68 $15,687.84

Category Amount: $45,758.90 $258,092.22

Category Number: 0050 PERMANENT EROSION CONTROL

0630 700-8000     FERTILIZER MIXED GRADE TN  16.000 16.012

 579.050 .000

 

 

16.012 $.00 $9,271.75

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  31,650.000 44,148.193

 1.160 .000

 

 

44,148.193 $.00 $51,211.90

Category Amount: $0.00 $60,483.65

Category Number: 0060 TEMPORARY EROSION CONTROL

0650 163-0232     TEMPORARY GRASSING AC  27.000 28.021

 271.630 .000

 

 

28.021 $.00 $7,611.34

0705 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  96.000 102.000

 58.850 .000

 

 

102.000 $.00 $6,002.70

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 36.000

 105.280 1.000

 

 

37.000 $105.28 $3,895.36

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

Category Amount: $105.28 $18,284.40



Georgia Date:

User: 01039340 Department of Transportation Page 12 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 1

0730 500-0100     GROOVED CONCRETE SY  1,400.000 2,000.778

 6.320 .000

 

 

2,000.778 $.00 $12,644.92

0745 500-3101     CLASS A CONCRETE CY  113.000 128.100

 1009.650 .000

 

 

128.100 $.00 $129,336.17

0755 511-1000     BAR REINF STEEL LB  13,057.000 14,796.000

 0.800 .000

 

 

14,796.000 $.00 $11,836.80

Category Amount: $0.00 $153,817.89

Category Number: 0080 BRIDGE NO. 2

0825 500-3101     CLASS A CONCRETE CY  191.000 191.374

 1009.650 .000

 

 

191.374 $.00 $193,220.76

0830 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  2,621.000 2,621.100

 122.970 .000

2

 

2,621.100 $.00 $322,316.67

0845 520-2214     PILING, PSC, 14 IN SQ LF  1,780.000 1,874.940

 57.590 .000

 

 

1,874.940 $.00 $107,977.79

0850 520-2216     PILING, PSC, 16 IN SQ LF  2,565.000 2,947.420

 63.590 .000

 

 

2,947.420 $.00 $187,426.44

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 2.000

 5343.030 .000

 

 

2.000 $.00 $10,686.06



Georgia Date:

User: 01039340 Department of Transportation Page 13 of 17

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0043

06/07/2017

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO. 2

0860 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 5440.940 .000

 

 

2.000 $.00 $10,881.88

0875 520-5000     PILOT HOLES LF  478.000 586.790

 31.580 .000

 

 

586.790 $.00 $18,530.83

0885 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  800.000 948.000

 47.380 .000

 

 

948.000 $.00 $44,916.24

0890 603-7000     PLASTIC FILTER FABRIC SY  800.000 948.000

 3.160 .000

 

 

948.000 $.00 $2,995.68

Category Amount: $0.00 $898,952.35

Category Number: 0090 ATMS

0895 639-2001     STEEL WIRE STRAND CABLE, 1/4 IN LF  1,200.000 1,450.000

 3.050 .000

 

 

1,450.000 $.00 $4,422.50

0905 935-1115     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 48LF  1,200.000 1,750.000

 FIBER 4.740 .000

 

 

1,750.000 $.00 $8,295.00

Category Amount: $0.00 $12,717.50

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 607.913

 19.100 .000

 

 

607.913 $.00 $11,611.14

Category Amount: $0.00 $11,611.14
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Estimate Summary By Project

Estimate Number: 0043
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Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 500-3200     CLASS B CONCRETE CY  30.000 157.338

 347.470 .000

 

 

157.338 $.00 $54,670.23

0965 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .800

 14528.830 .100

CSSTP-0006-00(431)

 

.900 $1,452.88 $13,075.95

0970 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 10.000 .000

 789.610 10.000

 

 

10.000 $7,896.10 $7,896.10

1015 615-1000     JACK OR BORE PIPE - LF  135.000 238.000

 210.560 .000

STEEL, 24 IN DIA, 0.250 IN THK

 

238.000 $.00 $50,113.28

1020 615-1000     JACK OR BORE PIPE - LF  290.000 458.000

 310.580 .000

STEEL, 30 IN DIA, 0.312 IN THK

 

458.000 $.00 $142,245.64

Category Amount: $9,348.98 $268,001.20

Category Number: 0020 DRAINAGE

1030 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  50.000 215.000

 36.850 .000

 

 

215.000 $.00 $7,922.75

1045 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  5.000 .000

 189.510 13.583

 

 

13.583 $2,574.11 $2,574.11

1070 670-1100     WATER MAIN, 10 IN LF  85.000 244.090

 42.010 .000

 

 

244.090 $.00 $10,254.22
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This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1075 670-1120     WATER MAIN, 12 IN LF  525.000 793.700

 77.070 .000

 

 

793.700 $.00 $61,170.46

1090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  15.000 35.000

 613.790 .000

 

 

35.000 $.00 $21,482.65

1095 670-2060     GATE VALVE, 6 IN EA  20.000 38.000

 884.360 .000

 

 

38.000 $.00 $33,605.68

1100 670-2080     GATE VALVE, 8 IN EA  15.000 18.000

 1263.380 .000

 

 

18.000 $.00 $22,740.84

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 26.000

 785.400 .000

 

 

26.000 $.00 $20,420.40

Category Amount: $2,574.11 $180,171.11

Category Number: 0060 TEMPORARY EROSION CONTROL

1401 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  .000 .750

 1200.000 .000

ECTC FA No 3

ECTC FA No 3

.750 $.00 $900.00

1402 165-0085     MAINTENANCE OF SILT CONTROL GATE, TP 1 EA  .000 2.000

 200.000 .000

ECTC FA No 3

ECTC FA No 3

2.000 $.00 $400.00

Category Amount: $0.00 $1,300.00

Category Number: 0040 SIGNAL

1901 004-0022     EXTRA WORK - LS  .000 .000

 3000.000 .800

MOBILIZATION FOR TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED BY SA

.800 $2,400.00 $2,400.00
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Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

1902 004-0022     EXTRA WORK - LS  .000 .000

 11764.710 .800

CLEARING & GRUBBING FOR TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED BY SA

.800 $9,411.77 $9,411.77

1903 150-1000     TRAFFIC CONTROL - LS  .000 .000

 27700.000 .800

TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED OR REVISED BY SA

.800 $22,160.00 $22,160.00

1907 639-5000     PRESTRESSED CONC STRAIN POLE, TP - EA  .000 .000

 8325.520 1.000

TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED OR REVISED BY SA

1.000 $8,325.52 $8,325.52

1908 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 75338.240 .800

TRAFFIC SIGNAL INSTALLATION NO-5 (BROWN RD)

ITEM ADDED OR REVISED BY SA

.800 $60,270.59 $60,270.59

1909 647-2140     PULL BOX, PB-4 EA  .000 .000

 1053.330 1.000

TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED OR REVISED BY SA

1.000 $1,053.33 $1,053.33

1910 687-1000     TRAFFIC SIGNAL TIMING - LS  .000 .000

 7027.780 .400

TRAFFIC SIGNAL INSTALLATION NO-5

ITEM ADDED OR REVISED BY SA

.400 $2,811.11 $2,811.11

Category Amount: $106,432.32 $106,432.32

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,166,864.480

 1.000 -4,584.710

(IN# 1)

                                                            

-1,171,449.190 $-4,584.71 ($1,171,449.19)

Category Amount: $-4,584.71 $-1,171,449.19

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 231.990

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

231.990 $.00 $10,019.65
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Cumulative
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Item Description 1
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Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 1

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 190.980

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

190.980 $.00 $9,107.84

Category Amount: $0.00 $19,127.49

Category Number: 0010 ROADWAY

9180 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 134,912.890

 21.900 36.500

                                                            

                                                            

134,949.390 $799.35 $2,955,391.64

9200 670-2020     GATE VALVE, 2 IN EA  .000 3.000

 515.000 .000

                                                            

                                                            

3.000 $.00 $1,545.00

Category Amount: $799.35 $2,956,936.64

Project Total Amount: $274,234.69 $25,422,835.02


